SE Main Street Improvements
Weekly Construction Update

The intent of this weekly update is to give an overview of where construction has been, and
where it should be in the next week. It is intended to be a general overview and be tentative
in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: November 4" — November 8"

® Absolute Concrete finished colored concrete paving for the project.
e Absolute Concrete poured walks and approaches along the north side of SE 2" Street and west of
SE Main Street.

What to expect next week:  November 11" — November 15"
Monday - Friday

e Absolute will complete driveway and sidewalk paving along SE 2" Street (west of SE Main).

® Absolute will also complete the paving of the N-S alley (west of SE Main Street) between the IOOF
parking lot and SE 2™ Street.

* |tis expected that sod will be placed next week for those areas disturbed but not yet stabilized.

e Kline Electric will set the rest of the light poles for the project.

What you need to know

* Mailboxes for businesses along the 200 block are located at the NE corner of the intersection of SE
3" Street and SE Main Street.

e SE 2" Street will be opened to thru traffic next week.

® Access to the IOOF parking lot will not be available from its north access until the alley paving is
completed and cured.

® Access to Banker’s Trust shall be from SE Main Street only.

® Main Street is open to thru traffic.

e Sod Note: If mowing is necessary, please set your mower to the highest length setting as possible.

As always, if you have any questions, please feel free to contact Mitch Holtz at 515-231-6005. If you
wish to be removed from this email list, please let me know. My email address is msh@foxeng.com.
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